

The Implementation of ISPA Measure “Varna Integrated Water Project” is not effective

29.04.2010

The National Audit Office performed an audit on ISPA Measure 2002/BG/16/P/PE/016 “Varna Integrated Water Project” for the period 01.01.2007 - 30.06.2009. The audit institution found the implementation of the project for the audited period not effective.

As per 30.06.2009 the construction activities on the Measure are still at preliminary stage or are partially initiated. The deadline has been extended to 31.12.2010. According to the National Audit Office, if the resources, such as civil engineers, control, consultants, qualified staff in the Ministry of the Environment and Waters and in Varna municipality, are explored to a maximum level, the activities related to the Measure could be implemented within the current year (the new deadline) and with the corresponding quality in accordance with the European Commission requirements.