
Audit report on execution of the National Program on sanitation of the Dnipro 

river basin and enhancement of the drinking water quality 

 

In 2008 the Accounting Chamber of Ukraine completed the audit of execution of the 

National Program on sanitation of the Dnipro river basin and enhancement of the 

drinking water quality (hereinafter referred to as the National Program).  

 

Audit background: 

Environment of the Dnipro river basin deteriorates in terms of hydrochemical and 

radiological indicators. This has been caused by the increasing anthropogenic load on 

the Dnipro river, inefficient work of urban treatment facilities and those of industrial 

enterprises, increase of emission of untreated or improperly treated waste waters, 

which pose a threat of biological and genetic degradation of the Ukraine’s population.   

 

Main audit findings: 

1. The organization framework and the mechanism of the National Program 

implementation were not developed by the Government. The trilateral Ukrainian-

Belorussian-Russian agreement on regulation of relationships regarding the 

Dnipro river basin was not concluded and the issue of trilateral cooperation in this 

field still remains open. 

2. Some articles of the Program did not comply with the Law of Ukraine “On the 

State Targeted Programs”, because public examination of the draft program was 

not carried out. 

3. Ministry for Environmental Protection of Ukraine that was responsible for the 

Program implementation failed to develop proper planning, coordination and 

reporting on the Program implementation. As a result, actual implementation of 

the Program did not proceed since 2002. 

4. Expenditures effected within the National Program were not foreseen by the state 

budget. Absence of the governmental control resulted in inefficient management 

of the state funds and illegal use of public money. 

5. Information on the course of the Program implementation submitted to the 

Cabinet of Ministers of Ukraine did not correspond to the actual data. 

6. Constant reorganizations of the internal structure of the responsible Ministry 

resulted in failure to control and coordinate the implementation of the Program.  

  

Audit recommendations to the Government: 

 To bring the National Program in compliance with the Law of Ukraine “On the 

State Targeted Programs”; 



 examine how the responsible officers fulfill their duties regarding management of 

the state funds, take all the necessary steps to prevent the illegal use of public 

money and its inefficient use; 

 establish within the responsible Ministry a special division dealing with the 

natural resources use, protection and renewal; establish the necessary 

coordination of the Ministry’s structural units in order to supervise and control 

the implementation of the state targeted programs; 

 intensify the negotiations with Belarus and Russian Federation regarding the 

agreement on use and protection of waters in the Dnipro river basin.  


